Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06
Task Order Summary Report
Reporting Period: August 30,2014 to September 26, 2014

AES Task Order No.: 0126

AES Task Order Title: Madison County Mines OUS Remedial Design
AES Task Order Project Officer: Dan Kellerman

AES Task Order Site Manager:  Clay Wallace

AES Task Order Type: Ceiling
Period of Performance: 09/18/13 - 3/31/15
Related Invoice Number: 13

‘1. ACTIVITY FOR THE REPORTING PERIOD
. Project Planning and Support.
--  Performed administrative activities and managed staff in all required
disciplines. '
-~ Maintained communication with EPA TOPO to update progress of task

order activities, evaluated project finances, and scheduled project
deliverables.

-~ Performed QC review of pre-final design package and cost estimate.
. Community Relations - No Activity.
. Field Investigation - No Activity.
’ Analytical Support/Data Validation - No Activity.
. Data Evaluation - No Activity.

. Preliminary Design
-~ Additional internal quality review was performed on pre-final design
package.
--  BVSPCrefined and finished cut-fill modeling analysis to balance volume
of the Skaggs mine site repository expansion. The stormwater analysis

and grading for relocation of existing culverts at the Catherine site was
reviewed and refined.

. Pre-final/Final Design Package.

--  The Final Design Package was completed, reproduced, and delivered to
the EPA.
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Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06, Continued
Task Order Summary Report
Reporting Period: August 30, 2014 to September 26, 2014

AES Task Order No.: 0126

AES Task Order Title: Madison County Mines OUS Remedial Design
AES Task Order Project Officer: Dan Kellerman

AES Task Order Site Manager: Clay Wallace

AES Task Order Type: Ceiling

Period of Performance: 09/18/13 - 3/31/15

Related Invoice Number: 13

. Post Remedial Design Support - No Activity.
e  Task Order Closeout - No Activity.

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS

Start Date Completion Date Schedule and Cost
Actual or Actual or Variances with
Task Planned | Anticipated Planned Anticipated | Recommended Solutions
Project Planning and | /19,13 | 9718113 33115 3/31115
Support
Community Relations | 10/9/13 10/9/13 10/18/13 10/18/13

Field Investigation 11/15/13 11/15/13 12/15/14 12/15/14

Analytical Support/

Analytical Supp 81/14 | 81/14 8/2/14 8/2/14
Data Evaluation 12/15/13 12/15/13 12/1514 12/15/14
Preliminary Design | 12/15/13 | 12/15/13 113/14 11314
Pre-Final/Final inna | 1mina 3RS IBINS
Design Package

Reuse Planning 33114 | 35114 | 123114 | 1253114
Post Remedial 104 | 331014 123114 | 1231714
Design Support

Task Order Closeout | 3/1/15 | 3/1/15 331715 331115

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS
None.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS
None.

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD
. Project Planning and Support.

-~ Maintain communication with EPA TOPO and provide timely responses
to technical and administrative requests.

. Community Relations - No Activity Planned.
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Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06, Continued
Task Order Summary Report ,
Reporting Period: August 30, 2014 to September 26, 2014

AES Task Order No.: 0126
AES Task Order Title: Madison County Mines OUS Remedial Design
AES Task Order Project Officer: Dan Kellerman
AES Task Order Site Manager: Clay Wallace
AES Task Order Type: Ceiling
Period of Performance: 09/18/13 - 3/31/15
Related Invoice Number: 13
. Field Investigation - No Activity Planned.

. Analytical Support/Data Validation - No Activity Planned.
. Data Evaluation - No Activity Planned.

. Preliminary Design - No Activity Planned.

. Pre-Final/Final Design Package — No Activity Planned.

. Reuse Planning - No Activity Planned.

. Post Remedial Design Support - No Activity Planned.

. Task Order Closeout - No Activity Planned.
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RAC AES CONTRACT EPS7-05-06

TASK ORDER PROGRESS REPORT

Contractor Name: B&V SPECIAL PROJECTS Page Number. 1
Contract Number: EPS7-05-08 Related Invoice Number: 13
Task Order Number: 0126 Reporting Period: 08-30-2014 - 09-26-2014
Task Order Title: Madison County QU#5 RD BVSPC Project Number: 044799
Task Order Type Celling
Period of Performance: 09-18-2013 - 03-31-2015
| REPORT A: Task Order Summary |
R i I I e e o™ |, [PE|
] 116 | 10,469 40 I 187375 | 214939.61 | 95.59 | 22484500 | 1494 | 22484686 | 1484 | 22484686 | I
Funding Information.
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING
378.00 09-18-2013 W13091 2013TR2B 07WOP 303DD2 07LTRDO05C003 224,845.00
TOTAL 224,845.00
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RAC AES CONTRACT EPS7-05-06

TASK ORDER PROGRESS REPORT

Contractor Name: B&V SPECIAL PROJECTS Page Number: 2
Contract Number: EPS7-05-06 Related Invoice Number: 13
Task Order Number: 0126 Reporting Period: 08-30-2014 - 09-26-2014
Task Order Title: Madison County OU#5 RD BVSPC Project Number: 044799
Task Order Type: Ceiling
Period of Performance: 09-18-2013 - 03-31-2015
| REPORT B: Cumulative Labor Report For Task Order
| | | Cumulative Labor [
| Labor Category | Labor Rate | Hours | Dollars |

| Sr. Professional

| Mid. Professional
| Jr. Professional

| Technician

| Clerical

|

| CUMULATIVE LABOR
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RAC AES CONTRACT EPS7-05-06

Contractor Name: B&V SPECIAL PROJECTS

Contract Number: EPS7-05-06

Task Order Number: 0126
Task Order Title: Madison County OU#5 RD
Task Order Type: Ceiling

Period of Performance: 09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number. 3

Related Invoice Number: 13
Reporting Period: 08-30-2014 - 09-26-2014
BVSPC Project Number; 044799

REPORT C: Task Level Summary

Task | | Task Category |
| Number | Task Title | Code |
| 01 Projfect Planning & Suppt | PP |
| 03 Field Invest/Data Acquis | Fl {
| 06 Pata Evaluation | DE |
| 08 Prelimnary Design | PD |
| bl Pre Final/Final Design | FD |
| | | |
| TOTAL EXPENDITURES | |

Hours

Current Expenditures

Dollars

Cumulative Expenditures

Hours

Dollars

Hours

Negotiated Amount
Dollars
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RAC AES CONTRACT EPS7-05-06

Contractor Name: B&V SPECIAL PROJECTS

Contract Number: EPS7-05-06
Task Order Number: 0126

Task Order Title: Madison County OU#5 RD
Task Order Type: Ceiling

Period of Performance" 09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 4
Related Invoice Number: 13
Reponihg Period: 08-30-2014 - 09-26-2014

BVSPC Project Number: 044799

REPORT D: Current Labor Report

| Task | | Task Category |
| Number | Task Title ) Code |
| 08 Preliminary Design | PD

| 08 Prelimunary Design | PD

i 08 Prelimunary Design | PD

| o8 Preliminary Design | PD

| 08 Prelirunary Design 1 PD

| !

| pubtotal |

| | |

1 11 Pre Final/Final Design } FO

| 11 Pre Final/Final Design | FD

| 11 Pre Final/Final Design ] FD

| 1 Pre Final/Final Design i FD

1 | !

| TOTAL LABOR |

Name Of Personnel

Labor Category

Fixed
Labor Rate

Current Expenditures |
Hours | Dollars |
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RAC AES CONTRACT EPS7-05-06

TASK ORDER PROGRESS REPORT

Contractor Name: B&V SPECIAL PROJECTS Page Number: §
Contract Number: EPS7-05-06 Related Invoice Number: 13
Task Order Number: 0126 Reporting Period: 08-30-2014 - 09-26-2014
Task Order Title: Madison County OU#5 RD BVSPC Project Number- 044799
Task Order Type: Ceiling
Period of Performance: 09-18-2013 - 03-31-2015
| REPORT E: Subcontract Report
I sznstl:er Task Title I TESkc%?:gmy I Descnption I Exféﬁiﬁ‘res

!
|
|
|
|
l

SUBTOTAL SUBCONTRACTS)
|

G&A 12.827%)|

|

TOTAL SUBCONTRACTS]
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS
EPS7-05-06

0126

Madison County OU#5 RD
Ceiling

08-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 6

Related Invoice Number: 13

BVSPC Project Number: 044799

Reporting Period: 08-30-2014 - 09-26-2014

REPORT F: ODC Report

| Task
| Number

Task Title |

| TaskCategory |
Code }

Descnption |

Current
Expenditures

SUBTOTAL ODC's|
|

G8A 12.827%j
TOTAL ODC's}
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:

Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS

EPS7-05-06

0126
Madison County OQU#5 RD
Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 7

Related Invoice Number: 13

Reporting Period- 08-30-2014 - 09-26-2014
BVSPC Project Number: 044799

Report G: Travel

| Task | Task | Task Cat. | ] { | | Departure | Retun | Lodging | PerDiem [  Transport | Other | Total |
| Number Tide | Code { Travelers Name ] Travel Purpose | Travel From | Travel To } te | Date | Cost | Cost | Cost | Cost ] Cost i
I i | | | | | ! | | | | | | |
{ | TRAVEL SUBTOTAL | | [ | II ! | | o DOI 0.00| oog] 0.00] 0.00]
| | | | | | | | | [ | | |
| | GaA@ 12827% | | | I { | | | t | | | 0.00]
| | | | | | | ! ! I | | 1

| | TOTALTRAVEL | [} | | 1 I ) | i | I 0.00}
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